
RHIC/AGS maintenance and start-up schedule  3/8/2000     
Thomas Roser

RHIC

Booster/AGS

PASS

RF

Power supplies

Cryogenics

Mechanical

Facility

Controls

Booster/Preinj.

AGS

6-Mar 13-Mar 20-Mar 27-Mar14-Feb 21-Feb 28-Feb 1-May 8-May 15-May

14-Feb 21-Feb 28-Feb 6-Mar 13-Mar 20-Mar 27-Mar

3-Apr 10-Apr 17-Apr 24-Apr

3-Apr 10-Apr 17-Apr 24-Apr 1-May 8-May 15-May

150 A bipolar p. 
s. - install and 

p.s. start-up and testing

p.s. tests 

B and Y  to 50K

Au for RHIC

 Cryostats closed Shield walls upToday

polarim. install. - sect. 12 b

Installation of fence around RHIC

50 A corrector power supplies 
mod./repair/test

rad. recert.

protons for g-2

remaining 150 A and 300 A bipolar p. s. - procure and install

switch 
to ring

p.s./beam

blue cold yellow cold

beam tests

testing

B to 4K Y to 4KCold box repair


